
ID WBS Task Name Contact Resource
Initials

252 3.5.5.2.2 Develop converter between SamGrid config and next-gen cron GG AB2

237 3.5.4.2 Make output sandbox space management more robust GG AB2

239 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2

253 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2

254 3.5.5.2.4 Store duplicate configuration of fwd node GG AB2

49 2.8.5 Tool to setup worker node environment GG AB2

255 3.5.5.2.5 Accept existing configuration of fwd node GG AB2

256 3.5.5.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2

257 3.5.5.2.7 Create distributable UPD package GG AB2

260 3.5.5.3.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2

261 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2

262 3.5.5.3.3 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2
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Duration D0
Request

Major
Milestone

Start

10 days No No Mon 10/8/07

5 days No No Tue 10/9/07

5 days No No Tue 10/16/07

1 day No No Mon 10/22/07

1 day No No Tue 10/23/07

10 days Yes No Wed 10/24/07

1 day No No Wed 10/24/07

1 day No No Thu 10/25/07

1 day No No Fri 10/26/07

1 day No No Mon 10/29/07

2 days No No Tue 10/30/07

1.5 days No No Thu 11/1/07

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
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W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Aug 5, '07 Aug 12, '07 Aug 19, '07 Aug 26, '07 Sep 2, '07 Sep 9, '07
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AB2 Develop converter
AB2 Make output sandbox space manage

AB2 Pro
AB2 Ge

AB2
AB2
AB2

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Sep 16, '07 Sep 23, '07 Sep 30, '07 Oct 7, '07 Oct 14, '07 Oct 21, '07
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r between SamGrid config and next-gen cron

ment more robust

vide tools (to MD) for accessing old logfiles

nerate NGOP agents from set of monitoring scripts and config

Store duplicate configuration of fwd node

Tool to setup worker node environment

Accept existing configuration of fwd node
AB2 Dispatch list of monitoring agents periodically, collect statuses

AB2 Create distributable UPD package
AB2 Develop generic scripts for Gridftp and Fcp monitoring

AB2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component
AB2 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08
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Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08
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Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08
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